AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of18

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
20 2007JUN22 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARWY TACOM LCMC DCMA DETRO T
SFAE- GCS- W BCT U S. ARWY TANK & AUTOMOTI VE COVIVAND
ROBERT D. BAI RD (586) 753-2018 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG. TACOM ARMY. M L WARREN, M  48397-5000
VEAPON SYSTEM WPN SYS: Kz
EMAI L: BOB. BAI RD@JS. ARWY. M L SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 00- D- MD51/ 0027
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2006APRO7

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$8, 213, 436. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: B It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEiEn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE
VI VI AN. L. NORDAUNE@JS. ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2007JUN22
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 18

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MO51/ 0027 MOD/AMD 20

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORMATI ON
PROGRAM  STRYKER ARMORED VEHI CLE PROGRAM
1. This Mdification 20 to Delivery O der 0027 under Requirenents Contract DAAEO7-00-D-M)51 is a unilateral action.

2. This action is a priced change order in accordance with FAR Cl ause 52.243-1 entitled "Changes-Fixed Price", to change the
configuration of Engineer Squad Vehicles (ESV) delivered under Delivery O der 0027 as follows:

a. From 38 each ESVs with Mne Roller and Surface M ne Pl ow
b. To: 5 each ESVs with Mne Roller and Surface M ne Pl ow
5 each ESVs with Mne Roller and Strai ght Obstacle Bl ade
4 each ESVs with Mne Roller and Angle M ne Pl ow
24 each ESVs with no Mne Roller, Surface Mne Plow, Straight Obstacle Blade or Angle M ne Plow

3. As aresult of this action, the changes incorporated under the contract by this Mdification 20 to Delivery Order 0027 are as
fol | ows:

a. The contractor shall no longer deliver the follow ng supplies for the Stryker ESVs procured under this Delivery Oder 0027 as
fol | ows.

(1) The quantity of Surface Mne Plow Kits (P/N 10657179-001PEG) is decreased by 33 each, from 38 each to 5 each, as described
in Section B and bel ow i n paragraph 4.

(2) The quantity of Mne Roller Kits (P/N 10657180-001PEG) is decreased by 24 each, from 38 each to 14 each, as described in
Section B and bel ow i n paragraph 4.

b. The contractor shall deliver the follow ng supplies for the Stryker ESVs procured under this Delivery Order 0027, in quantities
specified at the CLIN level in Section B, as foll ows.

(1) A quantity of 5 each Straight Obstacle Blades (P/N 10661081- 001PEG).
(2) A quantity of 4 each Angle Mne Plow Kits (P/N 10661079- 001PEG) .
4. Section B of Delivery Oder 0027 is revised as foll ows:
a. CLIN 0500AA is revised to decrease the vehicle quantities by 33 each from 38 each to 5 each ESVs. Delivery shall include 1 each
Surface Mne Plow Kit (P/N 10657179-001PEG and 1 each Mne Roller Kit (P/N 10657180-001PEG) per vehicle. The vehicle unit price is

unchanged and remains $2,059,996. The total ampunt under CLIN 0500AA is decreased from $78, 279, 848 to $10, 299, 980.

b. CLIN O500AB is added to reflect a quantity of 5 each ESVs delivered with 1 each Straight Cbstacle Blade Kit (P/N 10661081-
001PEG and 1 each Mne Roller Kit (P/N 10657180- 001PEG per vehicle at a unit price of $2,007,500 based on the follow ng changes:

(1) The ESV unit price is decreased by $209, 985 based on deletion of the Surface Mne Plow Kit (P/N 10657179- 001PEG) .
(2) The ESV unit price is increased by $157,489 based on addition of the Straight Cbstacle Blade Kit (P/N 10661081- 001PEG) .

(3) The total off-set for the additions and deletions is a decrease of $52,496 per vehicle for a total decrease of $262,480 (5
ea. X $52,496 = $262, 480).

(4) The total anpunt under CLIN 0500AB is $10,037,500 (5 ea. x $2,007,500 = $10, 037, 500).

c. CLIN O500AC is added to reflect a quantity of 4 each ESVs delivered with 1 each Angle M ne Plow (P/N 10661079- 001PEG and 1 each
Mne Roller Kit (P/N 10657180-001PEG per vehicle at a unit price of $2,071,517 based on the foll owi ng changes:

(1) The ESV unit price is decreased by $209, 985 based on deletion of the Surface Mne Plow Kit (P/N 10657179- 001PEG) .
(2) The ESV unit price is increased by $221,506 based on addition of the Angle Mne Plow kit (P/N 10661079- 001PEG).

(3) The total off-set for the additions and deletions is an increase of $11,521 per vehicle for a total increase of $46,084
($11,521 x 4 = $46,084).

(4) The total anpunt under CLIN 0500AC is $8, 286,068 (4 ea. x $2,071,517 = $8, 286, 068).
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MO51/ 0027 MOD/AMD 20

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

d. CLIN 0500AD is added to reflect a quantity of 24 each ESVs at a unit price of $1, 726,786 based on the foll ow ng changes:
(1) The ESV unit price is decreased by $183,991 based on deletion of the Surface Mne Plow Kit (P/N 10657179- 001PEG) .
(2) The ESV unit price is decreased by $149,219 based on deletion of the Mne Roller Kit (P/N 10657180- 001PEG) .

(3) The total off-set for the additions and deletions is a decrease of $333,210 per vehicle for a total decrease of $7,997, 040
($333,210 x 24 = $7,997, 040).

(4) The total ampunt under CLIN O500AD is $41, 442,864 (24 ea. x $1,726,786 = $41, 442, 864).
5. If this change order causes an increase or decrease in the cost of, or the tinme required for performance of any part of the work
under the contract whether or not changed by the order, the Contracting O ficer shall nake an equitable adjustnent in the contract
price, the delivery schedule, or both, and shall nodify the contract.
6. The contractor nust assert its right to an adjustment under this clause within 30 days fromthe date of receipt of the witten
order. However, if the Contracting Oficer decides that the facts justify it, the Contracting Oficer may receive and act upon a

proposal submitted before final payment of the contract.

7. Failure to agree to any adjustnent shall be a dispute under the Disputes clause. However, nothing in this clause shall excuse the
contractor from proceeding with the contract as changed.

8. As aresult of this Mdification 20, the total anmount obligated under Delivery Order 0027 is decreased by $8,213,436.
9. Except as specifically stated above, all other ternms and conditions of Delivery Oder 0027 renain unchanged and remain in full force

and effect.

*** END OF NARRATI VE A0026 ***
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PIIN/SIIN DAAEO7- 00- D- MD51/ 0027 M OD/AMD 20
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0500 NSN:  2355- 01- 481- 8570
FSCM 19207
PART NR:. 12479557
SECURI TY CLASS: Uncl assified
0500AA PRODUCTI ON QUANTI TY 5 EA $ 2,059,996.000 ($ 10, 299, 980. 00

CLI N CONTRACT TYPE:

Firm Fi xed- Price
NCOUN: FY06 ESV BUY-QTY 5
PRON: X16GX177X1
AMS CD: 31107180005

CLI N ADDED BY THE BASI C ORDER

CLIN REVI SED BY MODI FI CATI ON 01
CLIN REVI SED BY MODI FI CATI ON 12
CLI N REVI SED BY MODI FI CATI ON 20

The Section H, Table 6, Columm G ESV unit price is
decreased from $2, 601,081 to $2, 059, 996 and i ncl udes
the recurring hardware and | abor costs associ ated
with the follow ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per

vehicl e.

b. DVE Fi nal
vehicl e.

c. Deletion of the Mne Detection Device requirenent
at a decrease of $252,491 per vehicle.

d. Deletion of the Tel e-Ops requirenent at a decrease
of $116, 777 per vehicle.

e. Through Hull
per vehicle.

f. Weight

10.
11.

shal |

PRON AMD: 14 ACRN:  AA

Rel ocation at an increase of $472 per

Connector at a increase of $1,812

Reduction Initiatives at a decrease of
$16, 461 per vehicle:

Reroval and cap-off of the APU.

Del etion of the w ndshield (each vehicle
have a wi ndsheild kit overpacked).
Del etion of the sand/dust covers nounting
bracket .

Del etion of the wheel steps on all but the
first axle.

Del etion of the driver's ingress handle.
Installation of
Instal lation of
cutter.

Reduce squeal
Li ghter wei ght

band on brake drumns.
driver's seat frane.
Conposite transfer case cover.
Li ghter wei ght steering wheel.

reduced driver wire cutter.
reduced squad | eader's wire
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CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0027 MOD/AMD 20
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

12. Conposite tire chain box.

13. Lighter weight hydraulic filter.

14. Delete interior driver's step.

15. Change material on water can bracket.
16. Lighter weight bunper.

17. Conposite Engi ne Bul khead Panel .

Add-on-Arnmor Prep Kit at an increase of $1,740
per vehicle.

Conmon Heater at a decrease of $9 per vehicle.

Rear Power Connector at an increase of $1,703
per vehicle.

Bangal ore Bracket Adjustnent at a decrease of
$423 per vehicle.

Del etion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $613 per vehicle.

Squad Leader's Handl e and Strap at an increase
of $515 per vehicle.

I ncor poration of Governnment Furnished Material
at a decrease of $486 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

Del etion of the RWs Block I,
RWS FIR, and RS Installation into the
Stryker Vehicle at a decrease of $159, 716.

I ncorporation of the Caterpillar Paper Ol
Filter at a decrease of $300 per vehicle.

Addition/integration of Air Conditioning
at no additional cost to the Government.

(End of narrative B001)

Packagi ng _and Mar ki ng

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WP09536087H177 M
DEL REL CD QUANTI TY
001 DELETED
002 DELETED
003 DELETED
004 DELETED
005 DELETED

007 DELETED
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CONTINUATION SHEET PIIN/SIIN DAAEO7- 00- D- MD51/ 0027 M OD/AMD 20
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
FOB PO NT: Origin
SH P TQ
(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHIP-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027
DOC SUPPL
REL CD MLSTRIP ADDR  SIGCD MARK FOR TP CD
002 \P09537167A010 WW1A2N M 2
PRQJ_CD BRK BLK PT
10J
DEL REL CD QUANTI TY DEL_DATE
001 1 31- JUL- 2007
FOB PO NT: Origin
SH P TQ
(V1A2N)  XR WAGG FT LEW S FLD OFC

STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10
FORT LEW S WA 98433- 5000

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027

DOC SUPPL
REL CD MLSTRIP ADDR _ SIGCD MARK FOR TP _CD
003 WD09537167A011 WB5KYQ M 2

PROJ CD BRK BLK PT
10J
DEL REL CD QUANTI TY DEL DATE
001 1 31- JUL- 2007
FOB POINT: Origin
SH P TO
(WB5KYQ  SREWNX USPFO ACTI VI TY PA ARNG

BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOAN GAP
ANNVI LLE PA 17003- 5003

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027

DOC SUPPL
REL CD M LSTR P ADDR _ SIGCD MARK FOR TP CD
004 WP09537167A012 WO1A2N M 2
PRQJ_CD BRK BLK PT
10J
DEL REL CD QUANTI TY. DEL DATE
001 3 31- AUG 2007
FOB PO NT: Origin
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CONTINUATION SHEET PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 20
Name of Offeror or Contractor: @Gv GbLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT

SH P TO
(VO1A2N) XR WAGG FT LEWS FLD OFC

STRYKER FI ELDI NG

BLDG 3750 BAY DOOR #10

FORT LEW S WA 98433- 5000

CONTRACT/ DELI VERY ORDER NUMBER

DAAEQ7- 00- D- MD51/ 0027
DOC REL CD 002 M LSTRI P W0953- 7167- A010
DOC REL CD 004 M LSTRI P W90953-7167- A012
EXCEPTI ON DATA:
Vehicles are to be shipped in accordance
with Security dassification Cuide.\~ For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.
SH P TO
FLW St ryker Support Cell
DODAAC: VWO1A2N
Stryker Fielding
BLDG 3750 Bay Door #10
Ft. Lewi s, WA 98433-5000
MARK FOR:
Chris Denshfield, Ofice 253-966-4851/
Cel | 253-405-1839
Emai | :
chris.denchfiel d@is.armnmy. ml
Wanda Whitaker, O ffice 253-966-3978
DOC REL CD 003 M LSTRI P W90953-7167- A011
EXCEPTI ON DATA:
Vehicles are to be shipped in accordance
with Security C assification Cuide.\~ For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.
SH P TO
Fort | ndi antown Gap
BLDG 1191
Annville, PA ~ 17003
MARK FOR:
Mke Vol z, Cell: (717) 821-7491
Emai | : mchael . john.vol z@s. arny. m |
DODAAC: W25KYQ
(End of narrative FO01)
0500AB PRODUCTI ON QUANTI TY 5 EA |$_2,007,500.000 [$ 10, 037, 500. 00

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
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Page

8 of 18

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

NOUN: FY06 ESV BUY-QTY 5
PRON:  X16GX177X1 PRON AMD: 14 ACRN:  AA
AVS CD: 31107180005

CLIN ADDED BY THE BASI C ORDER

CLI N REVI SED BY MODI FI CATI ON 01
CLIN REVI SED BY MODI FI CATI ON 12
CLI N REVI SED BY MODI FI CATI ON 20*

The Section H, Table 6, Columm G ESV unit price is
decreased from $2, 601, 081 to $2,007,500 and i ncl udes
the recurring hardware and | abor costs associ at ed
with the follow ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per
vehicle.

b. DVE Final Relocation at an increase of $472 per
vehicle.

c. Deletion of the Mne Detection Device requirenent
at a decrease of $252,491 per vehicle.

d. Deletion of the Tele-Ops requirenent at a decrease
of $116, 777 per vehicle.

e. Through Hull Connector at a increase of $1,812
per vehicle.

f. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle:

1. Renpval and cap-off of the APU
Del etion of the w ndshield (each vehicle
shall have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers nounting
bracket.

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.

7. Installation of reduced squad |l eader's wire
cutter.

8. Reduce squeal band on brake drumns.

9. Lighter weight driver's seat frane.

10. Conposite transfer case cover.

11. Lighter weight steering wheel.

12. Conposite tire chain box.

13. Lighter weight hydraulic filter.

14. Delete interior driver's step.

15. Change material on water can bracket.

16. Lighter weight bunper.

17. Conposite Engi ne Bul khead Panel .

g. Add-on-Arnor Prep Kit at an increase of $1,740
per vehicle.

h. Common Heater at a decrease of $9 per vehicle.

i. Rear Power Connector at an increase of $1,703
per vehicle.

j . Bangal ore Bracket Adjustnent at a decrease of
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CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0027 MOD/AMD 20
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

$423 per vehicle.

Seat Belts at a decrease of $613 per vehicle.

Squad Leader's Handl e and Strap at an increase
of $515 per vehicle.

m | ncorporation of Governnment Furnished Materi al

at a decrease of $486 per vehicle.

1. PLGR Cabl e Protector
2. Quick Fuel Access Floor Plate.

n. Deletion of the RAS Block I,

RWS FIR, and RWS Installation into the
Stryker Vehicle at a decrease of $159, 716.

0. Incorporation of the Caterpillar Paper G|

Filter at a decrease of $300 per vehicle.

p. Addition/integration of Air Conditioning

at no additional cost to the Government.

*q. Deletion of Surface Mne Plow (SMP) at a

decrease of $209, 985 per vehicle.

*r. Addition of Straight Obstacle Bl ade (SOB)

at an increase of $157,489 per vehicle.

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

k. Deletion of Contractor Furnished Material (CFM,

2

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
005 Wp09537169A008 WP1AZ2N M
PRQJ_CD BRK BLK PT
10J
DEL REL CD QUANTI TY DEL DATE
001 3 31- AUG 2007

FOB PO NT: Origin

SHI P TO
(W1A2N)  XR WIGG FT LEWS FLD OFC

STRYKER FI ELDI NG

BLDG 3750 BAY DOOR #10

FORT LEW S WA 98433- 5000

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027

DOC SUPPL
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CONTINUATION SHEET PIIN/SIIN DAAEQ7-00- D- MD51/ 0027 M OD/AMD 20
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
006 WP09537169A009 WO1A2N M 2
PRQJ CD BRK BLK PT
10J
DEL REL CD QUANTI TY DEL_DATE
001 2 29- FEB- 2008
FOB PONT: Origin
SH P TO
(VO1A2N) XR WAGG FT LEW S FLD OFC
STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10
FORT LEW S WA 98433-5000
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027
EXCEPTI ON DATA:
Vehicles are to be shipped in accordance
with Security Cl assification Cuide.\~ For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.
SH P TO
FLW St ryker Support Cell
DODAAC: VO1A2N
Stryker Fielding
BLDG 3750 Bay Door #10
Ft. Lewis, WA 98433-5000
MARK FOR:
Chris Denshfield, Ofice 253-966-4851/
Cel | 253-405-1839
Emai | :
chris.denchfield@s.arnmy. ml
Wanda Whitaker, O ffice 253-966-3978
(End of narrative FO001)
0500AC PRODUCTI ON QUANTI TY 4 EA $ 2,071,517. 000 8, 286, 068. 00

CLI N CONTRACT TYPE:
Firm Fi xed-Price
NCOUN: FY06 ESV BUY-QTY 4
PRON: X16GX177X1 PRON AMD: 14 ACRN: AA
AMS CD: 31107180005

CLI N ADDED BY THE BASI C ORDER

CLIN REVI SED BY MODI FI CATI ON 01
CLIN REVI SED BY MODI FI CATI ON 12
CLI N REVI SED BY MODI FI CATI ON 20*

The Section H, Table 6, Columm G ESV unit price is
decreased from $2, 601,081 to $2,071,517 and incl udes
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

the recurring hardware and | abor costs associ ated
with the follow ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per
vehicle.

b. DVE Final Relocation at an increase of $472 per

vehicl e.

c. Deletion of the Mne Detection Device requirenent

at a decrease of $252,491 per vehicle.

d. Deletion of the Tel e-Ops requirenent at a decrease

of $116, 777 per vehicle.

e. Through Hull Connector at a increase of $1,812
per vehicle.

f. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle:

1. Renpval and cap-off of the APU.
Del etion of the w ndshield (each vehicle
shall have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers nounting
bracket .

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.
7. Installation of reduced squad |eader's wire

cutter.
8. Reduce squeal band on brake drumns.
9. Lighter weight driver's seat frane.
10. Conposite transfer case cover.
11. Lighter weight steering wheel.
12. Conposite tire chain box.
13. Lighter weight hydraulic filter.
14. Delete interior driver's step.
15. Change material on water can bracket.
16. Lighter weight bunper.
17. Conposite Engi ne Bul khead Panel .

g. Add-on-Arnor Prep Kit at an increase of $1, 740
per vehicle.

h. Common Heater at a decrease of $9 per vehicle.

i. Rear Power Connector at an increase of $1,703
per vehicle.

j . Bangal ore Bracket Adjustnent at a decrease of
$423 per vehicle.

k. Deletion of Contractor Furnished Material (CFM,

Seat Belts at a decrease of $613 per vehicle.

|. Squad Leader's Handle and Strap at an increase
of $515 per vehicle.

m Incorporation of Government Furnished Materi al
at a decrease of $486 per vehicle.
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Page 12 of 18

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

n. Deletion of the RAS Block I,
RWS FIR, and RWSB Installation into the
Stryker Vehicle at a decrease of $159, 716.

0. Incorporation of the Caterpillar Paper Ql
Filter at a decrease of $300 per vehicle.

p. Addition/integration of Air Conditioning
at no additional cost to the Government.

*q. Deletion of the Surface Mne Plow (SMP) at a
decrease of $209, 985 per vehicle.

*r. Addition of the Angle M ne Plow (AMP) at an
i ncrease of $221,506 per vehicle.

(End of narrative B001)

Packagi ng _and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DCOC SUPPL

FOB PO NT: Origin

2

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
007 WP09537169A010 WB1A2N M
PRQJ _CD BRK BLK PT
1
DEL_REL CD QUANTI TY DEL DATE
001 2 31- AUG 2007

FOB PO NT: Origin

SH P TO

SH P TO
(VO1A2N) XR WAGG FT LEWS FLD OFC
STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10
FORT LEW S WA 98433- 5000
CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027
DOC SUPPL
REL _CD M LSTRI P ADDR SIGCD MARK FOR TP CD
008 Wp09537169A011 WP1A2N M 2
PRQJ_CD BRK BLK PT
10J
DEL REL CD QUANTI TY DEL DATE
001 1 30- SEP- 2007
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE AMOUNT

0500AD

(W1A2N)  XR WIGG FT LEWS FLD OFC

STRYKER FI ELDI NG

BLDG 3750 BAY DOOR #10

FORT LEW S

CONTRACT/ DELI VERY ORDER NUMBER

WA 98433- 5000

DAAEQ7- 00- D- MD51/ 0027

DOC SUPPL
REL_CD M LSTRI P ADDR

SIGCD MARK FOR TP CD

009 WP09537169A012 WB1A2N

PRQJ_CD BRK BLK PT

M 2

10J
DEL REL CD QUANTI TY

DEL DATE

001 1

FOB POINT: Origin

SH P TG

(VO1A2N) XR WAGG FT LEW S FLD COFC

STRYKER FI ELDI NG

BLDG 3750 BAY DOOR #10

FORT LEW S

CONTRACT/ DELI VERY ORDER NUMBER

29- FEB- 2008

WA 98433- 5000

DAAEO7- 00- D- MD51/ 0027

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security C assification Cuide.\~ For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SH P TO

FLW St ryker Support Cell
DCDAAC: V1A2N

Stryker Fielding

BLDG 3750 Bay Door #10
Ft. Lewis, WA 98433-5000

MARK FOR:

Chris Denshfield, Ofice 253-966-4851/
Cel | 253-405-1839

Emai | :
chris.denchfield@is.arny. ml

Wanda Wi taker, O ffice 253-966-3978

(End of narrative FO001)

PRODUCTI ON_ QUANTI TY

CLI N CONTRACT TYPE:
Fi rm Fi xed-Price
NOUN: FY06 ESV BUY-QTY 24

24 EA |$_1,726,786.000 |$ 41, 442, 864. 00
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

PRON:  X16GX177X1 PRON AMD: 14 ACRN:  AA
AVMS CD: 31107180005

CLI N ADDED BY THE BASI C ORDER

CLIN REVI SED BY MODI FI CATI ON 01
CLI N REVI SED BY MODI FI CATI ON 12
CLI N REVI SED BY MODI FI CATI ON 20*

The Section H, Table 6, Colum G ESV unit price is
decreased from $2, 601, 081 to $1, 726, 786 and i ncl udes
the recurring hardware and | abor costs associ ated
with the follow ng changes:

a. DVE Bracket Assenbly at a decrease of $51 per
vehicle.

b. DVE Final Relocation at an increase of $472 per
vehicle.

c. Deletion of the Mne Detection Device requirenent
at a decrease of $252,491 per vehicle.

d. Deletion of the Tele-Ops requirenent at a decrease
of $116, 777 per vehicle.

e. Through Hull Connector at a increase of $1, 812
per vehicle.

f. Weight Reduction Initiatives at a decrease of
$16, 461 per vehicle:

1. Renpval and cap-off of the APU.
Del etion of the wi ndshield (each vehicle
shal | have a wi ndsheild kit overpacked).

3. Deletion of the sand/dust covers nounting
bracket .

4. Deletion of the wheel steps on all but the
first axle.

5. Deletion of the driver's ingress handle.

6. Installation of reduced driver wire cutter.

7. Installation of reduced squad | eader's wire
cutter.

8. Reduce squeal band on brake drums.

9. Lighter weight driver's seat frane.

10. Conposite transfer case cover.

11. Lighter weight steering wheel.

12. Conposite tire chain box.

13. Lighter weight hydraulic filter.

14. Delete interior driver's step.

15. Change material on water can bracket.

16. Lighter weight bunper.

17. Conposite Engi ne Bul khead Panel .

g. Add-on-Arnor Prep Kit at an increase of $1,740
per vehicle.

h. Common Heater at a decrease of $9 per vehicle.

i. Rear Power Connector at an increase of $1,703
per vehicle.

j . Bangal ore Bracket Adjustment at a decrease of
$423 per vehicle.
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

k. Deletion of Contractor Furnished Material (CFM,
Seat Belts at a decrease of $613 per vehicle.

|. Squad Leader's Handle and Strap at an increase
of $515 per vehicle.

m | ncorporation of Government Furnished Materi al
at a decrease of $486 per vehicle.

1. PLGR Cable Protector
2. Quick Fuel Access Floor Plate.

n. Deletion of the RWs Block I,
RWs FIR, and RAS Installation into the
Stryker Vehicle at a decrease of $159, 716.

0. Incorporation of the Caterpillar Paper Ql
Filter at a decrease of $300 per vehicle.

p. Addition/integration of Air Conditioning
at no additional cost to the Government.

*q. Deletion of the Surface Mne Plow (SMP) at a
decrease of $183,991 per vehicle.

*r. Deletion of the Mne Roller (MR) at a
decrease of $149, 219 per vehicle.

(End of narrative B001)

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
010 WP09537169A013 WB5KYQ M 2
PRQJ_CD BRK BLK PT
10J
DEL REL CD QUANTI TY DEL DATE
001 3 31-JUL- 2007

FOB POINT: Origin

SH P TG
(V25KYQ SREW/NX USPFO ACTI VI TY PA ARNG
BLDG S11 68 UTILITY RD AWCF SSF
FT | NDI ANTOAN GAP
ANNVI LLE PA 17003- 5003
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

011 WP09537169A014 WB1A2N M
PRQJ _CD BRK BLK PT
10J
DEL_REL CD QUANTI TY DEL DATE

001 3 30- SEP- 2007

FOB PO NT: Origin

SH P TO

(VO1A2N) XR WAGG FT LEWS FLD OFC
STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027

DOC SUPPL

FORT LEW S WA 98433- 5000

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD

012 Wp09537169A015 WP1A2N M
PRQJ_CD BRK BLK PT
10J
DEL REL CD QUANTI TY DEL DATE

001 3 29- FEB- 2008

FOB PO NT: Origin

SHI P TO
(W1A2N)  XR WIGG FT LEWS FLD OFC
STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027

DOC SUPPL

FORT LEW S WA 98433- 5000

2

REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD

013 Wp09537169A016 WB1A2N M
PRQJ_CD BRK BLK PT
10J
DEL REL CD QUANTI TY DEL DATE
001 8 31- MAR- 2008

FOB POINT: Origin

SH P TG

(VO1A2N) XR WAGG FT LEW S FLD CFC
STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0027

DOC SUPPL

FORT LEW S WA 98433- 5000

2

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

014 WP09537169A017 WB1A2N M
PRQJ _CD BRK BLK PT
10J

2
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

DEL_REL CD QUANTI TY DEL DATE
001 7 31- OCT- 2008

FOB PO NT: Origin

SH P TO
(VO1A2N) XR WAGG FT LEWS FLD OFC
STRYKER FI ELDI NG
BLDG 3750 BAY DOOR #10
FORT LEW S WA 98433- 5000

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0027

DOC REL CD 010 M LSTRI P W0953-7169- A013

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cl assification Cuide.\~ For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SH P TO

Fort | ndi antown Gap
BLDG 1191

Annville, PA ~ 17003

MARK FOR:
M ke Vol z, Cell: (717) 821-7491
Emai | : mchael . john.vol z@s. arny. m |

DODAAC: V25KYQ

DOC REL CD 011 M LSTRI P W0953-7169- A014
DOC REL CD 012 M LSTRI P W90953-7169- A015
DOC REL CD 013 M LSTRI P VW0953-7169- A016
DOC REL CD 014 M LSTRI P W0953-7169- A017

EXCEPTI ON DATA:

Vehicles are to be shipped in accordance
with Security Cl assification Cuide.\~ For
further guidance contact PM BCT Security
Keith Wiitten, (586) 753-2135.

SH P TO

FLW St ryker Support Cell
DCDAAC: VW1A2N

Stryker Fielding

BLDG 3750 Bay Door #10
Ft. Lewis, WA 98433-5000

MARK FOR:

Chris Denshfield, Ofice 253-966-4851/
Cel | 253-405-1839

Emai | :

chris.denchfield@is.arny. ml

Wanda Wi taker, O ffice 253-966-3978

(End of narrative FO001)
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0500AA  X16GX177X1 AA 2 $ 78,279,848.00 $ -67, 979, 868. 00 $ 10, 299, 980. 00
31107180005 6GXPO1
A16P30052RX1
0500AB X16GX177X1 AA 2 $ 0.00 $ 10, 037, 500. 00 $ 10, 037, 500. 00
31107180005 6GXPO1
A16P30052RX1
0500AC X16GX177X1 AA 2 $ 0.00 $ 8, 286, 068. 00 $ 8, 286, 068. 00
31107180005 6GXPO1
A16P30052RX1
0500AD X16GX177X1 AA 2 $ 0.00 $ 41, 442, 864. 00 $ 41, 442, 864. 00
31107180005 6GXPO1
A16P30052RX1
NET CHANGE $ - 8,213, 436. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 62033000065R5R07P31107131E9 S20113 We6HZV - 8,213, 436. 00
NET CHANGE - 8,213, 436. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 797,122, 828. 00 $ - 8,213, 436. 00 $ 788, 909, 392. 00
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON

AA 21 060820330000 S20113 65R5R073110718000531E9 6GXP01S20113 We6HZV
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